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Courthouse Project Update – 08.30.18 
Mount Baker Conference Room 
Robert J. Drewel County Administration Building 
 
 

1. Schedule 
a. Strike Update – Dave Jobs 

Both sides will meet sometime next week. The most optimistic outcome is that 
construction work resumes next Wednesday (9/4) if a tentative agreement is 
reached. 

b. Upcoming Activities – Kevin Fromm 
Basement demolition (removing raised floors). 

c. Progress To Date – Kevin Fromm 
Memorials taken down and stored, safe-off of utilities in the renovation zones, 
construction of temporary barriers. 

 
2. Contract Metrics 

a. Hoffman given Notice To Proceed: 7/30/2018 
b. Phase 1 Substantial Completion:  1/24/2020 

(Addition Substantial Completion:  available for use, temporary walls to Addition 
removed) 

c. Phase 2 Substantial Completion:  1/15/2021 
(Renovation Substantial Completion:  available for use, temporary walls to area 
removed) 

d. Project Budget (approved by Council 7/30/2018):  $ 76,579,770 
e. Invoiced To Date:  $ 8,427,898 
f. Notice of Strike Impact (given by Hoffman): 8/23/2018 

(Contractually-mandated notice of an upcoming request for a time, not cost, 
extension.) 

 
3. Changes – see also Upcoming Decisions, below 

a. (none at this time) The Project Team’s goal is to give stakeholders advance notice of any 
changes to the project scope requiring a decision – including potential cost savings.  

 
4. Upcoming Project Decisions 

 

Due Date Item 

  

 (none at this time) 

  

  
5. Stakeholder Concerns 

a. East Entrance Update (Platform and Canopy) – Jeff Hencz / Mark Thunberg 
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City of Everett has issued the permit. Facilities staff will complete the platform 
and canopy over 3-4 weekends after Labor Day. 

b. Law Library Reopening – Mark Thunberg 
Tentative reopening date is in October, per the Law Librarian. 

c. Signage Update – Jeff Hencz / Glen Lyons 
For additional wayfinding, signage on the canopy will indicate the Courthouse 
entrance. 

 
6. New Business / Announcements / Action Items 

a. Preconstruction Conference – Bob Terwilliger / Dave Jobs 
Bob reported on Hoffman’s preconstruction conference and superintendent 
Trent Dibble’s command of the room. Both Dave and Bob expressed confidence 
in the Hoffman Construction project leadership; OAC has worked with Hoffman 
PM Brad Cooper on Microsoft construction projects and with Trent Dibble on a 
renovation and addition for Mason General Hospital. 

b. Signage Update – Lt. Jeff Brand (email received after meeting conclusion) 
The second Courthouse Entrance magnetometer has been temporarily relocated 
to South District Court. It will return to service at the Courthouse once a 
replacement is acquired for South District’s broken magnetometer. 

 
Next updates will be via email until Local 302 strike is settled. The 9/4 meeting is cancelled. 
 

MEETING ATTENDANCE 

 SUPERIOR COURT  DISTRICT COURT  EXECUTIVE’S OFFICE 

X Judge Linda Krese  Judge Anthony Howard X Ken Klein 

 Judge Bruce Weiss X Lauren Bjurstrom X Josh Dugan 

 Judge George Appel X Lonnie Enyeart  Susan Neely 

X Judge Millie Judge     

 Commissioner Susan Gaer  SHERIFF’S OFFICE  COUNCIL  

 Shane Nybo  Ty Trenary X Brandi Vena 

X Bob Terwilliger  Jeff Brand   

   Scott McLaughlin  OFFICE for PUBLIC DEFENSE 

 CLERK’S OFFICE    Sara Bhagat 

X Sonya Kraski  PROSECUTING ATTORNEY  Kristin Crane 

   Bob Lenz   

      

 FACILITIES & FLEET  LAW LIBRARY  OAC SERVICES (CM) 

X Mark Thunberg  Lettice Parker X Dave Jobs 

X Jeff Hencz   X Kevin Fromm 

X Steve Slawson  BAR ASSOCIATION X Glen Lyons 

X Lolly Huggins  Joyce Wood   

      

Attendance: “X” denotes present for entire meeting, asterisk (*) denotes partial or remote attendance. 

 


